

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Target version	Due date
246	TourMe	Support	In Progress	Low	Meetings	Кирилл Кулаков	02/28/2013 02:56 PM		05/31/2013
189	Firepoint	Requirements	In Progress	High	Porting Firepoint to Nokia S40	Артем Калинин	02/28/2013 08:45 PM		01/27/2013
188	Firepoint	Management	Closed	Low	Meetings	Кирилл Кулаков	02/28/2013 02:59 PM		12/30/2012
152	Musson	Management	In Progress	Low	Meetings and Working hours log for Musson project		04/11/2012 12:28 PM		
146	Musson	Design	In Progress	Low	Gallery Desktop	Кирилл Кулаков	04/09/2012 04:11 PM	0.2.0	
108	Musson	Bug	New	Normal	Избавиться от зависимости от библиотек dbus-glib в библиотеках	Pavel Shiryayev	03/04/2012 06:44 PM	0.2.0	
96	Musson	Bug	Closed	Normal	Переименовать библиотеки в libmssn**	Pavel Shiryayev	05/30/2012 12:19 PM	0.1.0	05/30/2012
95	Musson	Bug	Closed	Normal	переименовать msaqmlwidgets в mssncomponents	Кирилл Ивашов	02/29/2012 10:50 AM	0.1.0	
94	Musson	Bug	New	Normal	Разделить core и dev пакеты	Pavel Shiryayev	02/28/2012 03:57 PM	0.2.0	
93	Musson	Bug	Closed	Normal	Убрать libxml и glib из core	Кирилл Ивашов	02/29/2012 11:35 AM	0.1.0	
64	Musson	Support	Closed	Normal	Create project repository	Кирилл Кулаков	02/27/2012 11:43 AM		02/14/2012
63	Musson	Research	Closed	High	Check manual InnerRequest creation	Pavel Shiryayev	03/15/2012 09:50 AM	0.1.0	02/20/2012