

Firepoint - Feature #235

Requirements # 189 (In Progress): Porting Firepoint to Nokia S40

Локализация

12/06/2012 10:53 PM - Артем Калинин

Status:	Closed	Start date:	12/06/2012
Priority:	Normal	Due date:	
Assignee:	Артем Калинин	% Done:	90%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	5.00 hours
Description			

History

#1 - 12/16/2012 06:11 PM - Артем Калинин

- % Done changed from 0 to 90

#2 - 02/28/2013 08:45 PM - Артем Калинин

- Status changed from New to Closed